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                      08-888884
JOB STAMP

 39
REPORT NUMBER:  

 Name of Contractor, Inc.
CONTRACTOR: 

 11/26/2016
WEEK ENDING (month, day, year):  

ADA Notice 
For individuals with sensory disabilities, this document is available in alternate 
formats.  For information, call (916) 445-1233, TTY 711, or write to Records 
and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

Nonworking 
Day Date Day Weather, Weather Conditions, or Other Conditions1 Working Day

Working Day No Work 
Done on Controlling 

Activity

11/20/2016
11/21/2016 Monday Rain -- Contract accepted (end of PEP) 0 0
11/22/2016 Tuesday 0 0
11/23/2016 Wednesday 0 0
11/24/2016 Thursday 0 0
11/25/2016 Friday 0 0
11/26/2016

0 0 0
42

02042
20 0

Days this week
Days previously reported
Total days to date

Change Order Time Adjustments Change Order 
 Days Approved Change Order Numbers

Days this report 0

2

0Days previously reported

Total change order days to date

2

Computation of Extended Date for Completion Number of 
Days

Numbered 
Day4 Date

    1. First working day 
2. Original working days specified in contract 
3. COMPUTED DATE FOR COMPLETION (line 1 + line 2 - 1) 
4. Total change order days approved to date 
5. Total Nonworking days to date 
6. EXTENDED DATE FOR COMPLETION (line 3 + line 4 + line 5) 
7. Revised working days for contract (line 2 + line 4) 
8. Total working days to date 
9. WORKING DAYS REMAINING (line 7 - line 8) 
 

755 03/16/2016
165*

919 10/20/2016
2
20

167
167
0

3

941 11/21/2016

End of PEP.
CONTROLLING ACTIVITY(IES):

 Contract work completed  05/11/2016, (42 WDs). WSWD Report Number 42. End of PEP on 11/21/2016, contract accepted 11/21/2016. 
Final WSWD. * - PEP plus non-PEP time added (125 + 40 + 165 working days). 
 1) plant establishment period started: 05/11/2016   2) plant establishment days in this contract: 125    3) working days previously credited: 124 
 4) working days credited this week: 1                 5) total plant establishment days credited to date: 3  6) plant establishment days remaining: 0   
 

REMARKS:

The contractor will be allowed fifteen (15) days in which to protest in writing the correctness of the statement; 
otherwise, the statement shall be deemed to have been accepted by the contractor as correct. 
 
NOTE:  Footnote Instructions to resident engineer are on reverse side.

RESIDENT ENGINEER SIGNATURE: DATE:

Distribution:  Original -- Contractor;          Copies -- District, resident engineer
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                                                                          FOOTNOTE  INSTRUCTIONS TO RESIDENT ENGINEER 
 
 
 
 
1.  When recording nonworking days due to weather, state the reason why the day is unworkable when the weather description itself does    

         not adequately describe conditions.  For example, "clear-wet grade" to describe conditions when the weather is clear, but the grade is too  
         wet to work.  Do not list days merely as "Unworkable." 

 
2.  List numbers of change orders providing for time extensions. 
 
3. Do not include nonworking days which occur after expiration of the Extended Date of Completion.  On contracts that are overtime, the   

         total under Working Days shall not be greater than the total of Revised Working Days (line 7).  After approved total of working days has   
         been reached, continue recording working and nonworking days but do not add into the totals. Make a statement under Remarks that  
         working and nonworking days are shown for record only since the contract time has elapsed. 

 
    If an extension of time is subsequently approved, determine the new Extended Date by taking into account all nonworking days that are    

         reachable. 
 
4.  From the calendar issued by the Division of Construction with working days numbered for convenience in computations.

PROOF COPY 

RETURN TO HQ FORMS 
 
 

OK  X_________________________________________ 
DATE: ________________________

PROOF COPY 

RETURN TO HQ FORMS 
 
 

OK  X_________________________________________ 
DATE: ________________________




